SAS Superstructure
Location: 04-SF-80-13.2/13.9

Run date 22-Nov-14

Time 8:14AM
Client Name: CalTrans
&Gftrans
Daily Diary Report by Bid Iltem

Contract No.: 04-0120F4

) 04-0120F4
D #: Const Calendar Day: Date: -Jul-

iary 616 onst Calendar Day 758 .ae 02-Jul 2014. Wed.nesday 04-SF-80-13.2/13.9
Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: No Inspection Suspension Bridge
Shift Hours: Break: Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: Status: Submit

Weather

Temperature 7 AM 12 PM 4PM

Precipitation Condition Not recorded

Working Day If no, explain:

In addition to the equipment used in performance of the work, the crew used a towed port-a-potty and a

Diary: Dispute
General Comments =
No inspection because | was on vacation. Ken Chan performed overnight inspection of the FWS work.

Martin Chandrawinata was on the bridge inspecting the elevator work and provided periodic inspection of
FWS.

CCO0-339 Bid Item: 001 0-MPI-ELS.339 Modify Piping at PP128

CERTIFIED COATINGS COMPANY
Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: CERTIFIED COATINGS COMPANY

Painter JNM LUIS VENTURA 8.00 0.00 0.00 8.00 D

Painter JNM OSCAR SALAZAR 8.00 0.00 0.00 8.00 D

Painter APP JUAN SALAZAR 8.00 0.00 0.00 8.00 D

Di ary: Dispute
Bike Path Mechanical 001 0-MPI-ELS.339
Expansion Loop [
The CCC crew, including Mauricio Ayala, spent the shift cleaning the OBG and bike path panel exterior
following the installation of the bike path carbon steel piping expansion loop between PP 128 and Hinge
AE, installed per the direction given in CCO 339.

CCO-354 Bid Iltem: 001 0-FWS-ELS.354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefitter FOR TOM COLOMBO 0.00 0.00 0.00 0.00 D
Plumber/Pipefitter JNM NARCISO BIAGI 0.00 0.00 0.00 0.00 D

Di ary: Dispute
Mechanical Change of 001 O0-FWS-ELS.354 =

The mobilization to and from the bridge will be paid under the CCO 367 work for this shift.
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 616  Date: 02-Jul-2014  Wednesday
light tower which will be paid via monthly invoice under CCO 354.
CCO-367 Bid ltem: 001 0-PCR-EFA.367 Pipe Interference with Cable Railing
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor:  F.W. SPENCER AND SON, INC
Plumber/Pipefitter ~ FOR TOM COLOMBO 800 000 0.00 800 ]
Plumber/Pipefitter ~ JNM NARCISO BIAGI 800 000 0.00 800 ]
Di ary: Dispute
6" DIP/cable rail post 001 O0-PCR-EFA.367
interference [

The FWS crew went on shift arrived at Pier 7 at 2000 on July 2, 2014, then mobilized to the bridge,
establishing themselves in a closure of the #1 lane of the WB bridge and beginning work at 2050. Per the
pipefitters union agreement, the crew gets a 12% hourly shift differential and the 8th hour of pay for 7

hours of work for working at night.
The crew used three crew trucks, and the welding machine used as a generator for 7 hours.

Ken Chan was the night inspector for CT. His diary entry is as follows:

Crew started at 8:50pm on cross beam 16 on WB bridge; Shortly before midnight, moved to cross beam
15. The work was to reposition the 6" water pipe away from the gate's posts behind the barrier rail.

Crew was completely off the bridge by 2:25am.
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